Timeline / Gantt Chart

Implementation schedule (Weeks 1–6) and remaining work

Sr.	Project Activity	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Final	Status
PHASE A – FOUNDATION									
1	Project structure, frontend / backend setup								Completed
2	MongoDB / Mongoose models								Completed
3	User & seller authentication APIs								Completed
PHASE B – CORE MODULES									
4	Product listing & categories								Completed
5	Seller product module								Completed
6	Cart APIs & UI								Completed
7	Address & COD order APIs / UI								Completed
PHASE C – EXTENSIONS									
8	Weather API integration								Completed
9	Blog module								Ongoing
PHASE D – INTEGRATION & DELIVERY									
10	Integration, testing & bug fixing								Ongoing
11	Online payment (Stripe) – if required								Pending
12	Deployment, user manual & final demo								Planned

8 of 12 activities completed (≈67%) | Weeks follow the team weekly progress log; "Final" covers work after Week 6.